Message

From: Dehne, Andrea [dehne.andrea@epa.gov]

Sent: 6/13/2022 2:00:27 PM

To: Walker, Russell [RWalker@nas.edu]

cC: Rangel, Jorge [Rangel. Jorge@epa.gov]; Llanos, Laura [LLIanos@nas.edu]
Subject: RE: 68HERC19D0011/68HERC21F0257; NCE request

Thanks for letting us know and we will work on processing.

Thank you,

Andrea Dehng

CAD Contract Specialist/QOfficer

US Environmental Protection Agency
26 Waest Martin Luther King Drive
Cincinnati, OH 45268

{513)487-2099

From: Walker, Russell <RWalker@nas.edu>

Sent: Monday, June 6, 2022 2:47 PM

To: Dehne, Andrea <dehne.andrea@epa.gov>

Cc: Rangel, Jorge <Rangel.Jorge@epa.gov>; Llanos, Laura <LLIanos@nas.edu>
Subject: 68HERC19D0011/68HERC21F0257; NCE request

Good afternoon Andrea,

NAS requests a no-cost extension of the subject award for an additional xx months through 4/30/2023. The additional
time is necessary due to schedule disruptions caused by COVID-19; which impacted the committee formation phase of
the study took longer than anticipated, which pushed back the timeline for the full project. The additional time is
needed to ensure the committee can finish its information-gathering activities, draft its report, and complete the
National Academies report review process. Then the prepublication version and final published version of the
committee’s report are to be prepared and disseminated.

The deliverable schedule would change as follows: We would provide a pre-pub report by Jan 16, 2023 and the final
published report by Apr 24, 2023. Let me know if you have any questions. Thank you.

Russell

Russell Walker
Contract Manager

The National Academies of Sciences, Engineering and Medicine
506 Fifth Street, NW; Washington, DC 20001 | Phr 202-334-2004
http://www.nationalacademies.org
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